
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14668-13-000-0

Estimate Summary By Project

Estimate Number: 0002

05/21/2014

Contract Location: Time Allowed:

 AT VARIOUS LOCATIONS ON SR 20 AND ON SR 140 

 

Contractor:

BALDWIN PAVING CO., INC. Date Let:

1014 KENMILL DR., N.W. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30060-7911 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

HARTFORD FIRE INSURANCE COMPANY

09/20/2013

10/04/2013

10/28/2013

10/31/2013

03/24/2014

00/00/0000

00/00/0000

243 Days

06/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 74.90

182 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,139,352.54

$4,139,352.54

$3,767,308.07

8.99%

Counties:

Cherokee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008947      $4,139,352.54 $4,139,352.54 $3,767,308.07 8.99% $309,816.05

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14668-13-000-0

Estimate Summary By Project

Estimate Number: 0002

05/21/2014

Project Number: 0008947      SR 20/SR 140 - SAFETY IMPROVEMENTS

 

CSSFT-0008-00(947)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $372,044.47 $62,228.42 $309,816.05

Non-Participating $0.00 $0.00 $0.00

Total Earnings $372,044.47 $62,228.42 $309,816.05

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $372,044.47 $62,228.42 $309,816.05

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $372,044.47 $62,228.42

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $309,816.05

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14668-13-000-0

Estimate Summary By Project

Estimate Number: 0002

05/21/2014

Project Number 0008947      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 248913.660 .015

CSSFT-0008-00(947)

 

.265 $3,733.70 $65,962.12

0009 210-0100     GRADING COMPLETE - LS  1.000 .000

 312695.090 .250

CSSFT-0008-00(947)

 

.250 $78,173.77 $78,173.77

0085 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  4.000 .000

 6753.990 4.000

 

 

4.000 $27,015.96 $27,015.96

0088 419-1000     HIGH FRICTION SURFACE TREATMENT SY  125,792.000 .000

 21.210 8,279.560

 

 

8,279.560 $175,609.47 $175,609.47

0103 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  43.000 .000

 848.400 3.000

 

 

3.000 $2,545.20 $2,545.20

0123 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  51.000 .000

 2375.520 3.000

 

 

3.000 $7,126.56 $7,126.56

0128 641-1200     GUARDRAIL, TP W LF  16,883.000 .000

 20.930 737.500

 

 

737.500 $15,435.88 $15,435.88

Category Amount: $309,640.54 $371,868.96

Category Number: 0040 EROSION CONTROL

0208 700-6910     PERMANENT GRASSING AC  1.000 .000

 509.040 .207

 

 

.207 $105.37 $105.37



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 04/01/2014

to 04/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14668-13-000-0

Estimate Summary By Project

Estimate Number: 0002

05/21/2014

Project Number 0008947      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION CONTROL

0213 700-7000     AGRICULTURAL LIME TN  6.000 .000

 113.120 .300

 

 

.300 $33.94 $33.94

0218 700-8000     FERTILIZER MIXED GRADE TN  1.000 .000

 452.480 .080

 

 

.080 $36.20 $36.20

Category Amount: $175.51 $175.51

Project Total Amount: $309,816.05 $372,044.47


